

TEST PLAN

Project Name

User Management System Testing

Prepared By

Vamshi Krishna K
Tester Intern

Date

15 June 2026

1. Introduction

This Test Plan document outlines the strategy, objectives, resources, schedule, and scope of testing activities for the User Management System. The purpose of testing is to ensure that the application functions correctly and meets the specified requirements before release.

2. Objectives

The objectives of this testing activity are to:

- Verify that all functionalities work as expected.
 - Identify defects in the application.
 - Ensure that defects are properly documented and tracked.
 - Validate API responses and status codes.
 - Confirm that changes do not negatively impact existing functionalities through regression testing.
-

3. Scope of Testing

In Scope

The following modules will be tested:

- User Registration
- User Login
- User Profile Management
- Logout Functionality
- User APIs (GET, POST, PUT, DELETE)

Out of Scope

The following items are excluded from this testing cycle:

- Performance Testing
 - Security Testing
 - Compatibility Testing across multiple devices
 - Payment Gateway Integration
-

4. Test Strategy

The following testing types will be performed:

Functional Testing

To verify that each feature performs according to requirements.

API Testing

To validate API endpoints using Postman.

Regression Testing

To ensure previously working functionalities remain unaffected after bug fixes.

Defect Reporting

To document and communicate defects effectively.

5. Test Environment

Component	Details
Operating System	Windows 11
Browser	Google Chrome
API Tool	Postman
Defect Tracking	Google Sheets
Test Case Repository	Google sheets
Internet Connection	Stable Broadband

6. Test Deliverables

The following documents will be prepared:

- Test Plan Document
 - Test Cases Document
 - API Testing Report
 - Defect Report
 - Test Execution Report
 - Final Test Summary Report
-

7. Roles and Responsibilities

Role	Responsibility
Tester Intern (Vamshi Krishna)	Design and execute test cases, perform API testing, report defects
Mentor/Team Lead	Review testing artifacts and provide guidance
Developer	Fix reported defects

8. Entry Criteria

Testing activities can begin when:

- Requirements are available.
 - Test environment is ready.
 - Application build is deployed successfully.
 - Necessary tools are installed.
-

9. Exit Criteria

Testing activities will conclude when:

- All planned test cases are executed.
 - Critical and high-severity defects are resolved or deferred with approval.
 - Test reports are completed.
 - Final summary report is submitted.
-

10. Defect Management Process

The defect lifecycle followed will be:

New → Assigned → Open → Fixed → Retest → Closed

If defects persist after fixing:

Reopened → Assigned → Fixed → Retest → Closed

11. Risks and Mitigation

Risk	Mitigation
Delayed application build	Adjust testing schedule
Incomplete requirements	Clarify with mentor/team lead
Environment issues	Coordinate with support team
Limited testing time	Prioritize critical functionalities

12. Test Schedule

Activity	Planned Duration
Test Planning	1 Day
Test Case Preparation	1 Day
Functional Testing	2 Days
API Testing	1 Day
Defect Reporting	Throughout Testing
Regression Testing	1 Day
Final Report Preparation	1 Day

13. Approval

Prepared By:

Vamshi Krishna K
Tester Intern

Reviewed By:

Approved By:

Conclusion

This Test Plan provides a structured approach to testing the User Management System. Adhering to this plan will help ensure the quality, reliability, and stability of the application before release.